





City of Rockville

Vision Zero Actoin Plan Timeline - May 2022 Status Update

Action Item	Start Date	End Date	2020				2021				2022				2023				2024				2025				2026				2026							
			Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4				
			7/1/2020	7/1/2020	7/1/2020	7/1/2020	7/1/2021	7/1/2021	7/1/2021	7/1/2021	7/1/2022	7/1/2022	7/1/2022	7/1/2022	7/1/2023	7/1/2023	7/1/2023	7/1/2023	7/1/2024	7/1/2024	7/1/2024	7/1/2024	7/1/2025	7/1/2025	7/1/2025	7/1/2025	7/1/2026	7/1/2026	7/1/2026	7/1/2026	7/1/2027	7/1/2027	7/1/2027	7/1/2027	7/1/2028	7/1/2028	7/1/2028	7/1/2028
Review existing laws, policies, and regulations and identify specific changes per the findings of the crash analysis. Coordination with Montgomery County’s Vision Zero Steering Committee is necessary throughout the process, but especially to begin the process for successful passage of new laws, policies, and regulations beyond the city’s jurisdiction.	7/1/2021	7/1/2022																																				
<b>24. Ensure Fairness and Equality Throughout Vision Zero Projects</b>	<b>7/1/2020</b>	<b>ongoing</b>																																				
<b>25. Create Vision Zero Webpage</b>	<b>7/1/2020</b>	<b>1/1/2021</b>																																				
Finalize the design of the Vision Zero webpage.	7/1/2020	1/1/2021																																				
<b>26. Publish Collision Data</b>	<b>7/1/2021</b>	<b>ongoing</b>																																				
Publish crash data findings and analysis on the city's Vision Zero webpage upon the completion of the crash data analysis.	7/1/2020	ongoing																																				
<b>27. Improve Crash Data Collection</b>	<b>7/1/2020</b>	<b>10/1/2021</b>																																				
Review crash data collection following the initial crash analysis. Provide initial outreach with Montgomery County, and continue coordination throughout data collection.	7/1/2021	10/1/2021																																				
<b>28. Coordinate with Peer Learning Opportunities</b>	<b>7/1/2020</b>	<b>ongoing</b>																																				
<b>29. Review Existing Traffic Safety Programs and Policies</b>	<b>7/1/2020</b>	<b>7/1/2023</b>																																				
Complete the review of the city’s existing traffic safety programs and policies per the findings of the crash analysis.	7/1/2021	7/1/2022																																				
Identify and prioritize specific changes.	7/1/2022	7/1/2023																																				
<b>30. Procure Safer Vehicles</b>	<b>7/1/2020</b>	<b>7/1/2021</b>																																				
Adopt new fleet purchasing policy.	7/1/2020	7/1/2021																																				

Note: Some items may take shorter or longer throughout the implementation process. Mayor and Council will have the opportunity to review the timeliness of each task every 6 months with an option to update deadlines.